
BOEING- TORRANCE 
Management Meeting Minutes #04 
June 6, 2000 

- SNYDER I&J LANGSTON 

ATTENQEES: 
S. Mario Stavale (MS), BRC 
Gary Powley (GP), BRC (partial) 
De De Soto (OS), BRC 
Gregory Stewart (GS), TA 
Deryl Robinson (DR), SL 
Fred Wallitsch (FW), SL 
Peter Murphy (PM), KJC 
Michael Young (MY), IES 
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DISTRIBUTION: 
Attendees 
Steve Shestag (SS), BRC 
Kent Haggerty (KH), SL 
Mark Burkholder (MB), NE 
Charles (Rus) Purcell (RP), KJC 
Johnny Marasco (JM}, BRC 

DISCUSSION 

BID DOCUMENTS-

LEGEND: 
BRC = Boeing Realty Corp. 
SL = Snyder Langston 
KJC = Kennedy/Jenks Consultants 
TA = TAIT & Associates 
IES =Integrated Environmental 
NE = Norcal Engineering 

Update 05/24/00: Discussed demolition bid package. A copy of the 
preliminary scope list is attached. 
Update 6/6/00: Fred distributed drafts of the demolition bid package and 
bidders list. Mario suggested addition of CST. 

ENVIRONMENTAL REVIEW-
Update 05/24/00: Completion of investigation and report expected by late 
July. 
Update 6/6/00: Report completion is delayed to mid August. 

BUILDING REMEDIATION PROGRESS -
Boeing has already started abatement work and it continues. 
Update 05/24/00: Building 1 & 3 are almost finished. K-J is drilling test 
holes. 
Update 6/6/00: Correction: K-J has not started drilling any holes. 

SCHEDULE -Target start of demolition is July 1, 2000. 
l!pdate 05111/00: Building 66 may move into Phase 2. Characterization 
work may also impact. Michael Young is requested to provide updates. 
Update 05/24/00: The water well #2 must be exposed, inspected and re
abandoned. This effort should start right away. In the meantime it should 
be protected carefully. 
Update 6/6/00: The demolition target start date is moved back to August 1, 
2000. 

DRAINAGE & GRADING -
• It was agreed that existing storm drain will remain active in place during 

Phase 1. Precautions will be taken to ensure positive drainage of all 
pads after Phase 1. This is expected to require a small amount of 
work. 

• Storm drains will be removed towards end of Phase 2, at which time the 
site will be graded to approved grading plans. 

Update 05/11/00: Discussed value engineering of grading plans. SL and 
TA will both look at potential alternatives to reduce amount of import. 
Update 05/24/00: Greg reported that the import estimate based on 
approved grading plans is 270,000 CY. Re-designing would create 
problems with City of Los Angeles in that it would potentially open up 
another review of the hydrology. Greg explained that there is an option to 
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add internal storm drains, do minor grading revision, and reduce import. 
Greg will continue studying and report. 
Update 6/6/00: Mario directed not to re-visit the drainage issue with the 
city, which requires that the grading plans not be changed. 
After discussion, it was agreed that Tait would produce an interim rough 
grading plan that minimizes the amount of import requirement until required 
by land sales. 

CONCRETE CRUSHING - Discussed contract requirements. Agreed that 
the demolition contractor will have responsibility to remove material from 
the site and the right to sell it. 
Update 05/24/00: A crushing spec is required as an option to use salvaged 
concrete in the onsite fill. 
Update 6/6/00: Bid package will be written to give Boeing the option to 
either buy lback the crushed concrete at a set price or let the subcontractor 
dispense of it. 

GEOTECHNICAL - Deryl distributed stamped originals of Norcal 
Engineering's specifications for working with below grade structures. 
Update 05/24/00: Greg will call Norcal and request import specs. 

HAZMATPROCEDURES-
• Owner will have a full time rep on-site who will be notified immediately 

on discovery of any suspicious materials. 
• Subcontractor shall be required to have OSHA c/o HR trained individual 

on-site to watch for hazardous materials. 

PERMITS REQUIRED- SCAQMD- By contractor 
Truck Routes- By contractor 
NPDES- Greg will pursue and advise 

TRANSITE WATER PIPE- This is not included in Boeing's existing 
abatement scope. Abatement of them will be dealt with as necessary as 
additional scope. 

These meeting minutes shall be considered correct unless written notice to the contrary is received by 
Snyder Langston within five (5) business days of issuance. The next scheduled meeting will be Tuesday, 
June 13, 2000@ 1:30. 

Respectfully submitted, 

Deryl Robinson 
Director, Preconstruction Services 

DR/ks 
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